
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Contract Location: Time Allowed:

ON I-16/SR 404 AT SR 96 AND I-16 / SR 404

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/10/2014

00/00/0000

00/00/0000

880 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 93.07

819 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,382,550.64

$14,926,238.87

$2,760,895.48

82.05%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007251      $15,382,550.64 $14,926,238.87 $2,760,895.48 82.05% $623,252.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Project Number: 0007251      SR 96 - INTERCHANGE RECON

 

CSNHS-0007-00(251)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,097,323.97 $9,598,722.31 $498,601.66

Non-Participating $2,524,331.19 $2,399,680.77 $124,650.42

Total Earnings $12,621,655.16 $11,998,403.08 $623,252.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $12,621,655.16 $11,998,403.08 $623,252.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $12,621,655.16 $11,998,403.08

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $623,252.08

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0015 641-1100     GUARDRAIL, TP T LF  84.000 142.000

 55.000 .000

 

 

142.000 $.00 $7,810.00

Category Amount: $0.00 $7,810.00

Category Number: 0040 PAVEMENT

0019 210-0100     GRADING COMPLETE - LS  1.000 .860

 2593353.230 .090

CSNHS-0007-00(251)

 

.950 $233,401.79 $2,463,685.57

Category Amount: $233,401.79 $2,463,685.57

Category Number: 0030 ROADWAY

0020 150-1000     TRAFFIC CONTROL - LS  1.000 .999

 335826.180 .001

CSNHS-0007-00(251)

 

1.000 $335.83 $335,826.18

Category Amount: $335.83 $335,826.18

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  50,000.000 49,690.030

 20.170 2,503.830

 

 

52,193.860 $50,502.25 $1,052,750.16

Category Amount: $50,502.25 $1,052,750.16

Category Number: 0040 PAVEMENT

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,750.000 2,923.440

TL & H LIME 70.320 .000

 

 

2,923.440 $.00 $205,576.30

Category Amount: $0.00 $205,576.30

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  15,200.000 10,361.577

L & H LIME 71.700 454.870

 

 

10,816.447 $32,614.18 $775,539.25

Category Amount: $32,614.18 $775,539.25



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PAVEMENT

0066 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 897.320

L & H LIME 70.950 .000

Temporary 19 mm Asphalt

                                                            

897.320 $.00 $63,664.85

0070 413-1000     BITUM TACK COAT GL  3,000.000 5,135.000

 2.510 .000

 

 

5,135.000 $.00 $12,888.85

Category Amount: $0.00 $76,553.70

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,667.000 876.650

 26.260 297.000

 

 

1,173.650 $7,799.22 $30,820.05

Category Amount: $7,799.22 $30,820.05

Category Number: 0060 DRAINAGE

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  216.000 225.667

 56.310 .000

 

 

225.667 $.00 $12,707.31

0140 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 6.000

 651.640 .000

 

 

6.000 $.00 $3,909.84

Category Amount: $0.00 $16,617.15

Category Number: 0110 EROSION CONTROL - PERMANENT

0160 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  50.000 66.667

 54.700 .000

 

 

66.667 $.00 $3,646.68

Category Amount: $0.00 $3,646.68



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0260 643-0010     FIELD FENCE WOVEN WIRE LF  2,700.000 .000

 4.330 756.100

 

 

756.100 $3,273.91 $3,273.91

Category Amount: $3,273.91 $3,273.91

Category Number: 0080 LIGHTING

0420 500-3101     CLASS A CONCRETE CY  10.000 .000

 681.170 4.489

 

 

4.489 $3,057.77 $3,057.77

Category Amount: $3,057.77 $3,057.77

Category Number: 0040 PAVEMENT

0445 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  5,000.000 11,880.750

 81.350 .000

 

 

11,880.750 $.00 $966,499.01

Category Amount: $0.00 $966,499.01

Category Number: 0080 LIGHTING

0690 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,038.000 4,740.000

 5.360 .000

 

 

4,740.000 $.00 $25,406.40

Category Amount: $0.00 $25,406.40

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0760 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  1,684.000 2,719.858

 24.980 .000

 

 

2,719.858 $.00 $67,942.05

0810 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,060.000 1,060.740

 102.180 .000

1

 

1,060.740 $.00 $108,386.41



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0830 511-1000     BAR REINF STEEL LB  136,159.000 137,907.460

 0.720 .000

 

 

137,907.460 $.00 $99,293.37

0900 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  684.000 343.000

 38.460 342.800

 

 

685.800 $13,184.09 $26,375.87

Category Amount: $13,184.09 $301,997.70

Category Number: 0100 EROSION CONTROL - TEMPORARY

1005 163-0300     CONSTRUCTION EXIT EA  6.000 11.250

 1210.370 .000

 

 

11.250 $.00 $13,616.66

1035 163-0240     MULCH TN  120.000 146.501

 145.000 .000

 

 

146.501 $.00 $21,242.65

Category Amount: $0.00 $34,859.31

Category Number: 0060 DRAINAGE

1075 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  14.000 12.000

 479.520 4.000

 

 

16.000 $1,918.08 $7,672.32

Category Amount: $1,918.08 $7,672.32

Category Number: 0080 LIGHTING

1135 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  614.000 1,270.000

 6.100 .000

 

 

1,270.000 $.00 $7,747.00

Category Amount: $0.00 $7,747.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1165 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  10.000 13.000

 8856.700 .000

 

 

13.000 $.00 $115,137.10

Category Amount: $0.00 $115,137.10

Category Number: 0100 EROSION CONTROL - TEMPORARY

1199 167-1500     WATER QUALITY INSPECTIONS MO  28.000 25.000

 200.000 1.000

 

 

26.000 $200.00 $5,200.00

Category Amount: $200.00 $5,200.00

Category Number: 0080 LIGHTING

1224 682-9950     DIRECTIONAL BORE - LF  500.000 583.000

 6.430 .000

3 IN

 

583.000 $.00 $3,748.69

Category Amount: $0.00 $3,748.69

Category Number: 0030 ROADWAY

1234 158-1000     TRAINING HOURS HR  2,000.000 1,387.500

 0.800 172.500

 

 

1,560.000 $138.00 $1,248.00

Category Amount: $138.00 $1,248.00

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

1239 441-0748     CONCRETE MEDIAN, 6 IN SY  4,050.000 .000

 46.820 760.056

 

 

760.056 $35,585.82 $35,585.82

1264 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  55,000.000 40,159.690

 57.300 4,297.219

 

 

44,456.909 $246,230.65 $2,547,380.89

Category Amount: $281,816.47 $2,582,966.71



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 05/04/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0026

06/07/2016

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -87,889.420

 1.000 -4,989.510

(IN# 1)

                                                            

-92,878.930 $-4,989.51 ($92,878.93)

Category Amount: $-4,989.51 $-92,878.93

Project Total Amount: $623,252.08 $12,621,655.16


